COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 12/ 24/ 2018

ESTI MATE SUMVARY 09:15: 59

CONTI D: C20754

PCN: 20754-BI D

COFRS REPORTI NG CATEGORY: 2

ESTI MATE NO. 0003 PROG

CONTRACT DESCRI PTI ON:
SH 167 FROM MP O --

PRQIECT NO

4.9 NEAR FOALER

STR167A- 002

SH 167 FROM MP 0 to 4.9 NEAR FO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
A and S CONSTRUCTI ON CO.

P. 0. BOX 566

CANON CI TY

CURRENT PRQIECT AM:

@

AWARD PRQJECT AM: $
PERCENT COWPLETE:
FUNDS AVAI LABLE: $

TOTAL CLAI MS: $

OTERO

CO 81215- 05! (719) 275- 4555

6, 058, 534. 10
5,715, 910. 10

21.56%
4,752, 036.57

0. 00

APPROVED FOR PAYMENT BY

TIME CHARGED: 37.0 DAYS TI ME ALLOW 176 WORK DAYS
PERCENT TI ME: 21.02 ORI G TI ME ALLOW 176 WORK DAYS
CROALEY

12/ 24/ 2018
08/ 23/ 2018

DATE TI ME STARTED 10/09/2018
10/ 16/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
09/ 13/ 2018
10/ 09/ 2018

10/ 09/ 2018

DATE AWARDED
DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $  1,306,497.53 $ 283, 629. 51
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 1, 306, 497. 53 283, 629. 51
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 306, 497. 53 283, 629. 51
RETAI NAGE -32,241. 03 - 8, 508. 88
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 274, 256. 50 275, 120. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 274, 256. 50 275, 120. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DLE s 275,120.63

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STRL67A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 206. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0010 202-00200 *Rermoval of Sidewal k 460. 000 14. 000
SY 0. 000 0. 00
16. 00000 14. 000 224.00
0015 202-00203  *Renoval of Curb and Gutter 605. 000 10. 000
LF 0. 000 0.00
10. 00000 10. 000 100. 00
0020 202-00210 *Renpval of Concrete Pavenment 247.000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0025 202-00220 Renmoval of Asphalt Mat 1, 720. 000 6. 220
Sy 0. 000 0.00
5. 00000 6.220 31.10
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 33, 254. 000 24,328. 000
SY 0. 000 0. 00
4. 00000 24,328.000 97, 312. 00
0035 202-00810 *Rerpval of Ground Sign 132. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0040 202-00821 *Rermoval of Sign Panel 25. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 51. 000 0. 000
cY 0. 000 0.00
90. 00000 0. 000 0. 00
0050 203-00065 Enbanknent Material (Conplete In Place) (R20) 37.000 0. 000
cY 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-00100 Muck Excavation 25. 000 0. 000
cY 0. 000 0.00

60. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 70. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0065 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0.00
140. 00000 0. 000 0.00
0070 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0075 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0.00
120. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0.00
0085 203-01622 Sweeping (Wth Pickup Broom 20. 000 0. 000
HOUR 0. 000 0.00
170. 00000 0. 000 0.00
0090 203-02330 Labor er 16. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0095 207- 00205 Topsoi | 670. 000 0. 000
cY 0. 000 0.00
1. 00000 0. 000 0.00
0100 207-00210 St ockpi | e Topsoi | 1, 000. 000 0. 000
cY 0. 000 0. 00
0. 50000 0. 000 0.00
0105 208- 00002 Erosi on Log Type 1 (12 Inch) 604. 000 80. 000
LF 0. 000 0.00
6. 00000 80. 000 480. 00
0110 208-00012 Erosi on Log Type 1 (9 Inch) 240. 000 0. 000
LF 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115 208-00035

ROADWAY

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00045

208- 00053

208- 00054

208- 00056

208- 00070

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

Storm Drain Inlet

Storm Drain Inlet

Storm Drain Inlet

C20754
20754-BI D
STR167A- 002
| TEM
DESCRI PTI ON
Aggr egat e Bag
*Concrete Washout Structure

Protection (Type |I) (84 Inch)

Protection (Type I1)

Protection (Type I11)

Vehi cl e Tracki ng Pad

Renoval

Renoval

Sweepi ng ( Sedi nment

Renoval of Trash

Er osi on Control

and Di sposal

and Di sposal

of Sedi nent (Labor)

of Sedi ment

(Equi prent )

Rernoval )

Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
730. 000
LF
10. 00000
2.000
EACH
1, 300. 00000
12. 000
EACH
300. 00000
6. 000
EACH
240. 00000
6. 000
EACH
350. 00000
2.000
EACH
900. 00000
150. 000
HOUR
50. 00000
100. 000
HOUR
120. 00000
81. 000
HOUR
170. 00000
121. 000
HOUR
70. 00000
161. 000
DAY

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

Page 4

ESTI MATE RUN 12/ 24/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 15: 59

AMOUNT

80

300

100

170.

3,300

00

.00

00

.00

.00

.00

00

.00

00

.00

00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00066 Reset Monument Box 11. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0175 210-00827 Reset Pul |l Box 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0180 210-04010 Adj ust Manhol e 9. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0185 210- 04050 Adj ust Val ve Box 9. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0190 210- 04060 Adj ust \Water Meter 1. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0195 212-00006 *Seedi ng (Native) 2.000 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0200 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0205 213-00002 *Mul chi ng (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0210 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0215 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 100. 000 0. 000
Cl ass
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0220 304-06007  Aggregate Base Course (Cl ass 6) 415. 000 3. 000
cY 0. 000 0. 00

50. 00000 3. 000 150. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 304-08002  Aggregate Base Course (Shoul der Material) 150. 000 0. 000
cY 0. 000 0. 00
44.00000 0. 000 0. 00
0230 304-09100 Aggregate Base Course (Recycled Asphalt Pavenent) 1,181. 000 0. 000
TON 831. 280 14, 963. 04
18. 00000 831. 280 14, 963. 04
0235 307-00000 Hydrated Linme 293. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0240 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 704. 000 10. 410
TON 18. 080 3,435. 20
190. 00000 28. 490 5,413.10
0245 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 13, 209. 000 3, 847. 310
TON 2,331.390 191, 173.98
82. 00000 6, 178. 700 506, 653. 40
0250 406-09500 Col d Bitum nous Pavenent (Recycle) 117, 812. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0255 409-01015 *Cover Coat Material (Type I) 48, 035. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0260 409-02015 *Cover Coat Material (Type II) 95, 914. 000 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0265 409- 09500 *Slurry Seal Material 45, 408. 000 0. 000
SY 0. 000 0.00
3. 00000 0. 000 0. 00
0270 411-10216 *Emul si fied Asphalt (CRS-2P) 68, 303. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0. 00
0275 411-10255 Enul sified Asphalt (Sl ow Setting) 4,061. 000 2,251.760
GAL 1, 084. 690 4,338.76

4. 00000 3, 336. 450 13, 345. 80



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-90040 Recycling Agent 163, 527. 000 0. 000
GAL 0. 000 0. 00
2.70000 0. 000 0. 00
0285 412-00600 *Concrete Pavenent (6 Inch) 21. 000 0. 000
SY 0. 000 0. 00
160. 00000 0. 000 0.00
0290 506-00212 *Riprap (12 Inch) 16. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0. 00
0295 603-10180 18 Inch Corrugated Steel Pipe 110. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0.00
0300 607-11580 Fence (Tenporary) 240. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0305 608-00000 *Concrete Sidewal k 292. 000 0. 000
SY 23. 360 1, 868. 80
80. 00000 23. 360 1, 868. 80
0310 608-00010 *Concrete Curb Ramp 322. 000 0. 000
Sy 30. 340 6, 068. 00
200. 00000 30. 340 6, 068. 00
0315 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 295. 000 0. 000
LF 102. 200 4,599. 00
45. 00000 102. 200 4,599. 00
0320 609-24006 *Cutter Type 2 (6 Foot) 127.000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0325 609-24008 *Gutter Type 2 (8 Foot) 200. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0.00
0330 609-60011 *Curb Type 6 (Section M 50. 000 0. 000
LF 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

610- 00030

612- 00001

612-00003

612- 00041

612-00042

612- 00043

614-00011

614- 00012

614-01503

614- 01573

614-01583

C20754
20754-BID
STR167A- 002

ROADWAY

*Medi an Cover

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

Sli pbase

*Steel Sign
Sl i pbase

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Mat eri al

(Concrete)

(Type I)

(Type 111)

(Flexible) (Type 1)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Cass I)

(Class I1)

ESTI MATE NO 0003

Support (2-1nch Round)(Post and Socket)

Support (2-1/2 Inch Round NP-40)(Post &

Support (2-1/2 In Round Sch 80) (Post &

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
SF
16. 00000
93. 000
EACH
20. 00000
35. 000
EACH
21. 00000
273. 000
EACH
60. 00000
5. 000
EACH
65. 00000
20. 000
EACH
70. 00000
537. 000
SF
18. 00000
1, 045. 000
SF
21. 00000
39. 000
EACH
200. 00000
93. 000
EACH
400. 00000
4. 000
EACH

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 12/ 24/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 15: 59

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 625-00000

0395

626- 00000

0400

626-01103

0405

627-00011

0410

627-00013

0415

627- 00030

0420

627-00070

0425

627- 30405

0430

627-30411

0435

630- 00000

0440 630-00007

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Pavenent Marking Paint (\Waterborne)

*Pavenent Marking Paint (H gh Build)

Rai sed Pavenent Marker (Tenporary)

*Pref ormed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

40, 000. 00000

1. 000
LS
463, 593. 00000

1.000
LS
15, 000. 00000
2,487.000
GAL
41. 00000
1, 907. 000
GAL
43. 00000
24,611. 000
EACH
2.00000
126. 000
SF
16. 00000
620. 000
SF
22.00000
736. 000
SF
18. 00000
3, 500. 000
HOUR
22.00000
90. 000
DAY

90. 00000

QrY TH'S PERI OD
QTY TO DATE

16.
. 000
16.

.170
. 000
.170

. 500
. 000
. 500

. 250
. 000
. 250

. 060
. 000
. 060

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

000

000

Page 9

ESTI MATE RUN 12/ 24/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 15: 59

AMOUNT

6, 800

231, 796

3,750

6, 808

12,177

1, 440.

00

50

00

46

.00

.00

.00

.00

.00

00

00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-00012 *Traffic Control Management 176. 000 27.000
DAY 0. 000 0. 00
700. 00000 27.000 18, 900. 00
0450 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.000
EACH 0. 000 0. 00
80. 00000 1. 000 80. 00
0455 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0460 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 78. 000 27.000
EACH 0. 000 0.00
15. 00000 27.000 405. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 68. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0475 630-80355 *Portable Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
12, 000. 00000 4.000 48, 000. 00
0480 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0485 630-80360  *Drum Channel i zi ng Device 155. 000 40. 000
EACH 0. 000 0. 00
12. 00000 40. 000 480. 00
0490 630-80380 *Traffic Cone 100. 000 15. 000
EACH 0. 000 0. 00
3. 00000 15. 000 45. 00
0495 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0505 630-86810 *Traffic Signal (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0510 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70012 F/ A Asphalt Pavenent Incentive 85, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70016 F/ A Fuel Cost Adj ustnment 19, 750. 000 685. 750
FA 0. 000 0. 00
1. 00000 685. 750 685. 75
0530 700- 70019 F/ A Asphalt Cenent Cost Adjustment 57, 000. 000 -8,238.410
FA 0. 000 0.00
1. 00000 -8,238.410 -8,238.41
0535 700-70023 F/ A On- The-Job Trai nee 2,560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70025 F/A Quality Incentive Payment 44, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700- 70031 F/A Interim Surface Repair 2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70042 F/ A Railroad Fl aggi ng 29, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700-70310 F/ A Landscaping 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 411-10025 Emul Asph (Sp) (CQS-1hL) CMD 002 58. 000 0. 000
TON 0. 000 0. 00
610. 00000 0. 000 0. 00
0745 625-00001  Const Surveying (Hour) CMD 002 90. 000 42.000
HOUR 0. 000 0. 00
150. 00000 42. 000 6, 300. 00
0750 630-80344  Const Traf Sign (Spec) CMO 002 75.000 8. 000
SF 0. 000 0. 00
18. 00000 8. 000 144. 00

CAT 0200 CURRENT AMI $ 5,020, 365.30 $ 226,446.78% 991, 731.54
CAT NO0300 STRUCTURES

0565 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,914. 000 2,227.330
SY 0. 000 0. 00
22.00000 2,227.330 49, 001. 26
0570 202-00425 *Renoval of Bridge Railing 961. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0575 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 400. 000 136. 000
SY 57.420 17, 226. 00
300. 00000 193. 420 58, 026. 00
0580 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 131. 000 60. 000
SY 29. 960 11, 984.00
400. 00000 89. 960 35, 984. 00
0585 202-00504  *Renpval of Expansion Device 84. 000 28. 000
LF 0. 000 0. 00

180. 00000 28. 000 5, 040. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0590 202-01130 *Renoval of Guardrail Type 3 140. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0.00
0595 206- 00065 *Structure Backfill (FlowFill) 4. 000 0. 000
cY 0. 000 0.00
700. 00000 0. 000 0. 00
0600 210-00520 *Rebuild Portions of Present Structure 47.000 0. 000
Sy 0. 000 0.00
1, 600. 00000 0. 000 0.00
0605 240-00010 Renoval of Nests 24. 000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0610 240- 00020 Netting 2,670. 000 0. 000
Sy 0. 000 0.00
2.00000 0. 000 0.00
0615 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 379. 000 319. 000
TON 0. 000 0.00
82. 00000 319. 000 26, 158. 00
0620 409-02015 Cover Coat Material (Type I1) 432. 000 0. 000
Sy 0. 000 0. 00
1. 40000 0. 000 0.00
0625 409- 09500 *Slurry Seal Material 432. 000 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0. 00
0630 509-00000 *Structural Steel 74.000 0. 000
LB 0. 000 0.00
15. 00000 0. 000 0.00
0635 509-00001 *Structural Steel (Galvanized) 1, 929. 000 0. 000
LB 0. 000 0.00
5. 00000 0. 000 0. 00
0640 515-00120  *Waterproofing (Menbrane) 1, 302. 000 0. 000
Sy 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C20754 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20754-BI D ESTI MATE RUN 12/ 24/ 2018
PRQJECT: STR167A- 002 ESTI MATE NO 0003 09: 15: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0645 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 56. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0650 518-01050 *Bri dge Expansi on Device (Special) 28. 000 0. 000
LF 0. 000 0. 00
700. 00000 0. 000 0.00
0655 601-03041 *Concrete Class D (Bridge) (Special) 72.000 25. 000
cY 11. 310 20, 358. 00
1, 800. 00000 36. 310 65, 358. 00
0660 601-51005 *@Gal vani ¢ Anodes 900. 000 594. 000
EACH 250. 000 7,500. 00
30. 00000 844. 000 25, 320. 00
0665 602-00000 *Reinforcing Steel 2,500. 000 447. 000
LB 57. 365 114.73
2. 00000 504. 365 1, 008. 73
0670 602-00020 *Rei nforcing Steel (Epoxy Coated) 132. 000 58. 000
LB 0. 000 0. 00
15. 00000 58. 000 870. 00
0675 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 219. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0680 606- 00305 *Quardrail Type 3 (Special) 24.000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0.00
0685 606-00720 *Cuardrail Type 7 (Style CO) 30. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0690 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0695 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00

2, 000. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 15
ESTI MATE RUN 12/ 24/ 2018
09: 15: 59

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0700 606-01390

0705

606- 02003

0710

606- 02005

0715

606-11010

0720 606-11015

CAT NO0400

0725 620-00002

0730 620-00012

0735 620-00020

C20754
20754-BID
STR167A- 002
| TEM
DESCRI PTI ON
STRUCTURES

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Bridge Rail

Type 10R

*Bridge Rail Type 10R (Special)

Construction Engineering Bid Itenms

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
EACH
2, 100. 00000
9. 000
EACH
4, 500. 00000
2. 000
EACH
3, 500. 00000
846. 000
LF
230. 00000
120. 000
LF
300. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
26, 000. 00000
1. 000
EACH
16, 000. 00000
2.000
EACH
6, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

984, 168.80 $ 57,182.73% 266, 765.

. 000
. 000
. 000

.00

26, 000. 00

. 000
. 000
. 000

.00

16, 000. 00

. 000
. 000 .00
. 000 6, 000

6, 058,534.10 $ 283,629.51$ 1, 306, 497.



